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| /\‘l ~ Department of Toxic Substances Control

Edwin F. Lowry, Director

5796 Corporate Avenue

Winston H. Hickox Cypress. California 30630 Gray Davis
Agency Secretary Governor
Californla Environmental :

M60050.000619

Protection Agency MCAS EL TORO
SSIC #5090.3
May 18, 2001

Mr. Dean Gould

BRAC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718

Irvine, California 82619-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT (OU)-1,
INSTALLATION RESTORATION PROGRAM (IRP) SITE 18 AND OU-2A, IRP SITE 24,
MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Contro) (DTSC) reviewed your letter dated

May 15, 2001 requesting an extension of a deadline for OU-1 and QU-2A as forth in
Appendix A of the FFA for MCAS El Toro. The extension request is made pursuant to
Sections 9.2(a) and (g) of the FFA.

As indicated In your letter, a six and a half month extension is needed to submit the
draft Record of Decision (ROD) for OU-1 and OU-2A. The Department of the Navy
(DON) has requested that the submittal date for the draft ROD change from May 15,
2001 to November 28, 2001, ,

On May 1, 2001, the DON requested a limited two-week extension for submittal of the
draft Record of Decision (ROD). The purpose of the two-week period was to solicit a
written response from the Irvine Ranch Water District (IRWD) and Orange County
Water District (OCWD) regarding their commitment to decide on the agreements
associated with the {rvine Desalter Plant by June 22, 2001. Based on Enclosure 1 to
your letter, OCWD and IRWD intend to have approval or rejection of the Settlement
Agreement and SGU [Shallow Groundwater Unit] Agreement by June 22, 2001.

As a result of the time required to reach a final decision on the Irvine Desalter Plant and
the steps required to approve a Proposed Plan, a six and a half month extension is
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requested to submit the draft ROD for OU-1 and OU-2A. DTSC remains concerned
about the numerous delays associated with these OUs. However, DTSC is encouraged
by the written commitment from the water districts to provide a decision regarding the
agreements by June 22, 2001. As such, DTSC grants the extension requested by the

DON.

- If you have any questions, please contact Ms. Triss Chesney, Remedial Project
Manager, at (714) 484-5395,

Sincerely,

et

{,@/ John E. Scandura, Chief
‘ Southern California Branch
Office of Military Facilities

cc.
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Ms. Nicole Moutoux

Remedial Project Manager

U. S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-1)

75 Hawthorne Street

San Francisco, California 94105-3901

Ms. Patricia Hannon

Remedial Project Manager

California Regional Water Quality Control Board
Santa Ana Region

3737 Main Street, Sulte 500

Riverside, California 92501-3339

Mr. Gregory F. Hurley

Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Ms. Polin Modanlou

MCAS El Toro Local Redevelopment Authority
10 Civic Center Plaza, 2™ Floor

Santa Ana, California 92701

7147266586

PARGE. 86



}EJRQC EL TORO ID:7147266586 MAY 21’01 10:30 No.001 P.O7

Mr. Dean Gould
May 18, 2001
Page 3

cc:  Mr. Steven Sharp
Orange County Health Care Agency
2009 East Edinger Avenue
Santa Ana, Callfornia 92705

Ms. Content Arnold

Remedial Project Manager

Naval Facilities Engineering Command
Southwest Division - Code 06CC.CA
1220 Pacific Highway

San Diego, California 92132-5187
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